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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 11
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-TMP-7-1.1/7 I'N TMPERI AL COUNTY NEAR CALEXI CO AT COFFMAN SPECIALTIES, INC. GEN. GOYAL, JI TENDRA $32,164,562 02/11/04 100%
11- 068004 VARl QUS LOCATI ONS & ENG NEERI NG CONTRACTORS 722 E BARIONI BLVD $32, 250, 633 02/17/04 97%
ACl M 008 - (099) CONSTRUCT 4 LANE HI GHWAY 4375 JUTLAND DR., #260 | MPERI AL, CA 92251 $568, 545 06/ 30/ 05 0
ACI M 008 - (099) (760) 355- 1348
ACST- X025- ( 026) SAN DI EGO, CA  92117- 3632 OVER RUN
HE14 SWPPP
HE14
HE14
11-TMP-78-15.3/15. 8 I'N T MPERI AL COUNTY NEAR BRAWLEY AT  GRANI TE CONSTRUCTI ON MCCLENDON,  GREG $10,528,226 12/ 04703 100%
11- 167874 VARl QUS LOCATI ONS 9095 HI GHWAY 111 722 E. BARIONI BLVD $10, 452, 773 12/18/03 100%
ACNH- X025- (025) CONSTRUCT FOUR LANE EXPRESSWAY | MPERI AL, CA 92251 $0 05/18/ 05 0
EL CENTRO, CA 92243 (760) 355- 8666 05/ 23/ 05
COVPLETED
HE14 SWPPP
HE14
11-TMP-86-5.9/6. 1 I'N TMPERIAL COUNTY IN EL CENTRO AT  GRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $888,516 05/ 18/ 04 0%
11- 256304 ROUTE 8 AND 86 SEPARATI ON P. 0. BOX 50085 722 E. BARIONI BLVD. $922, 683 06/ 01/ 04 0%
TRAFFI C SI GNAL AND LI GHTI NG | MPERI AL, CA 92251 $43, 483 04/ 04/ 06 0
WATSONVI LLE, CA 95077- 5085 (760) 355- 8666
PLANT EST
HB4N WPCP SATI S
11-TMP-86-9.8/19.5 N TMPERIAL COUNTY IN ITMPERIAL AND  GRAHAM CONTRACTORS, I NC. MCCLENDON, GREG $994,108 04/11/05 24%
11- 261104 BRAWLEY FROM 0.1 KM SOUTH OF Al RPORT P. 0. BOX 26770 722 E. BARIONI BLVD. $314, 786 04/ 20/ 05 319
ROAD TO 0.5 KM SQUTH OF LEG ON ROAD | MPERI AL, CA 92251 $19, 112 09/ 14/ 05 ?
CHI P SEAL SAN JOSE, CA 95159 (760) 355- 8666
SUSPENDED
HML WPCP
11-TMP-86-19. 5/ 20. 6 I'N T MPERI AL COUNTY | N BRAWLEY AND AGGEGATE PRODUCTS, TNC. GOYAL, JI TENDRA $1,288,895 05/02/03 79%
11- 241104 NEAR WESTMORLAND FROM 0.5 KM NORTH OF 9500 BEVERLY RD. 722 E. BARIONI BLVD. $1, 184,411 05/12/03 920
LEG ON ROAD TO SQUTH JUNCTI ON ROUTE | MPERI AL, CA 92251 $172,202 06/ 08/ 07 0
78 AND FROM LONE TREE Pl CO RIVERA, CA 90660-2135 (760)350- 1348
RUBBER ASPHALT CHI P SEAL
HMLA
11-TMP-86-33.4/33.7 I'N T MPERI AL COUNTY NEAR WESTMORLAND  STANDARD ENG NEERI NG NAPI ER, MARK $265, 165 03/ 02/ 04 100%
11- 262304 FROM 1.4 KM NORTH OF VENDEL ROAD TO 373 BREA HILLS AVE. 722 E. BARIONI BLVD. $246, 833 03/ 12/ 04 949
BANNI STER ROAD | MPERI AL, CA 92251 $0  05/24/04 °

ASPHALT CONCRETE OVERLAY BREA, CA 92823 (760) 355- 8666

HA22 WPCP
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11-TMP-111-8.8/12. 6 I'N TMPERI AL COUNTY ABOUT 9.0 KM GRANI TE CONSTRUCTI ON CO. MCCLENDON, GREG $755, 647 10/20/03  100%
11- 236204 NORTH OF CALEXI CO FROM 0.5 KM SOUTH P. O BOX 50085 722 E. BARIONI BLVD. $677,033 10/28/ 03 91%
ACNH P111- (007) OF G LLETT RD TO 0.3 KM NORTH OF | MPERI AL, CA 92251 $0 03/21/05 0
HUSTON ROAD WATSONVI LLE, CA  95077- 5085 (760) 355- 8666
PAVEMENT REHABI LI TATI ON SUSPENDED
HA22 WPCP
11-TMP-111-13.0/22.1 I'N TMPERI AL COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY MCCLENDON, GREG $13,287,339 05/19/03 99%
11- 199364 BRAWLEY FROM 0.1 KM SOUTH OF 2095 HWr 111 722 E. BARIONI BLVD $13,247,719 06/05/03 .0,
ACNH- P111- ( 065) WORTHI NGTON ROAD TO 0.4 KM NORTH OF | MPERI AL, CA 92251 $2,806 06/27/05 0
ROUTE 78 EL CENTRO, CA 92243 (760) 355- 8666
CONSTRUCT 4 LANE EXPRESSWAY
HE14 SWPPP
11-TMP-111-40.5/65. 4 I'N TMPERI AL COUNTY NEAR NI LAND FROM W NDSOR FUEL CO $974,421 06/ 17/05 0%
11- 266604 MAI N STREET TO | MPERI AL COUNTY LINE P O BOX 38 $0 06/28/05 0%
CHI P SEAL $0 °
W NDSCR CA 954920038
(707)838-9751
HML WPCP
11-SD-5-.1/.3 I'N SAN DI EGO COUNTY N SAN DI EGO FROM3- D ENTERPRI SES, [ NC. NABI ZADEH, NMEHRDAD $1,299,091 01/06/05 41%
11- 079404 UNI TED STATES AND MEXI CO BORDER TO 2180 GARNET AVE, SUITE 2C 7177 OPPORTUNI TY ROAD $689, 281 01/13/05 520
ACST- 005 - (590) CAM NO DE LA PLAZA OVERCROSSI NG SAN DI EGO, CA 92111 $272,831 11/24/06 °
PE- 005 - (590) CONSTRUCT PLAZA SAN DI EGO, CA 92109 (858) 467- 4081
HA25 SWPPP
11-SD-5-12.6/13. 4 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT PETERSON- CHASE GENERAL ENG.  SAWAGED, HASSAN $1, 375,247 04/01/05 0%
11- 228704 VARl QUS LOCATI ONS 1792 KAl SER AVE. 2878 CAM NO DEL RI O $0 04/12/05 0%
ACl M 005 - (598) PAVEMENT REHABI LI TATI ON SOUTH, #410 $0 °
ACNH- S015- (014) I RVINE, CA 92614-5706 SAN DI EGO, CA
(619) 220- 7333
HA22 WPCP
11-SD-5-14.5/15.3 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT DALEY CCAC SAWAGED, HASSAN $1,614,538 06/29/04 0%
11- 228904 VARI QUS LOCATI ONS 5370 EASTGATE MALL 2827 CAM DEL RI O $1, 689, 264 07/ 20/ 04 0%
ACl M 005 - (597) REHABI LI TATE EXI STI NG FREEWAY RAMPS SOUTH, #410 $16,311 07/30/05 0
SAN DI EGO, CA 92025 SAN DI EGO, CA 92108
(858) 688- 1480 PLANT EST
HA22 WPCP SATI S
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11-SD-5-16.0/16. 6 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT HANSON SJH CONSTRUCTI ON NAPI ER, MARK $6, 129,593 11/15/04 46%
11- 207914 VARl QUS LOCATI ONS P O BOX 639069 2878 CAM NO DEL RI O $2, 236,567 12/ 02/ 04 379
ACl M 005 - (595) RESURFACE EXI STI NG HI GHWAY SOUTH, #410 $1, 183,047 09/ 01/05 0
ACST- S163- (024) SAN DI EGO CA 921639069 SAN DI EGO, CA
P- S163- (024) (858) 874-5011 (619) 248- 1495
HA22 WPCP
11-SD-5-19.4/20. 1 N SAN DI EGO COUNTY TN SAN DI EGO AT MARI NA LANDSCAPE HURTZI G, JOAN $2,783,781 10/01/01 0%
11- 069104 VARl QUS LOCATI ONS 1100 E. KATELLA AVE 7177 OPPORTUNI TY RD. $2,792,934 10/ 23/01 0%
ACNH X073- (058) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $0 12/ 09/ 05 0
ANAHEI M CA 92805 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-5-28. 3/ 37 N SAN DI EGO COUNTY AT VARI OUS E. L. YEAGER CONSTRUCTION CO. KHAN, MOHAMVED $117,617,040 02/27/02 0%
11- 0301U4 LOCATI ONS I NC. 11803 SORRENTO VALLEY $79, 605,220 03/ 12/ 02 0%
ACl M X073- (059) W DEN FREEWAY AND BRI DGES 3063 E. CARMEL VALLEY RD. RD, B $1, 633,155 11/ 27/ 07 0
STPL- 6066- (039) SAN DI EGO, CA 92121
SAN DI EGO, CA 92130 (858) 720- 2111 PLANT EST
HE13 SWPPP SATI S
11-SD-5-34. 17/ 35 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMPACI FI C RESTORATI ON GROUP ARINDUQUE, RAY $322,508 04712700 0%
11- 068704 THE DEL MAR HElI GHTS OVERCROSSING TO P. O, BOX 77038 7177 OPPORTUNI TY ROAD $308, 944 04/ 21/ 00 0%
1.1 KM SQUTH OF THE SAN DI EGUI TO SAN DI EGO, CA 92111 $978 08/ 31/ 05 0
BRI DGE CORONA, CA 92877 (858) 467- 4084
SLOPE REPAI R/ EROSI ON CONTROL PLANT EST
HA25 SWPPP SATI S
11-SD-5-34.7/35. 7 I'N SAN DI EGO COUNTY TN SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, I NCHURTZI G, JOAN $700,592 08/ 04/ 04 13%
11- 065104 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $435,528 08/ 20/ 04 62%
STPL-6211- (037) OVERCRGSSI NG TO 1. 0 KM SQUTH OF VI A SAN DI EGO, CA 92111 $3,408 02/10/10 0
DE LA VALLE UNDERC CORONA, CA 92877 (858) 467- 4086
PLANTI NG AND | RRI GATI ON
HB4C SWPPP
11-SD-5-51.1/72. 4 I'N SAN DI EGO COUNTY AT VARI OUS HANSON SJH CONSTRUCTI ON LEVINE, GARY $3,076,999 05/13/04 0%
11- 073704 LOCATI ONS P.O. BOX 639069 1780 W M SSI ON ROAD $2, 860, 926 05/ 24/ 04 0%
ACl M 005 - (593) RESURFACE EXI STI NG H GHWAY ESCONDI DO, CA 92025 $1,211 06/29/05 0
SAN DI EGO, CA 92163- 9069 (760) 796- 4666
PLANT EST
HA22 WPCP SATI S
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11-SD-8-6.7/21. 3 I'N SAN DI EGO COUNTY AT VAR QUS TDS ENG NEERI NG PEREZ, AL $343,373 10/19/04 64%
11- 081204 LOCATI ONS 2899 AGOURA RD, #171 7177 OPPORTUNI TY RD. $294,226 10/ 27/ 04 85%
REPAI R AND UPGRADE LOOP DETECTORS WESTLAKE VI LLAGE, CA SAN DI EGO, CA 92111 $1,500 07/13/05 0
91361- (858) 467- 4093
SUSPENDED
HB4N WPCP
11- SD-8-48. 4/ 49. 3 I'N SAN DI EGO COUNTY AT BUCKMAN HAZARD CONSTRUCTI ON COVPANY $806, 670 05/02/05 0%
11- 237074 SPRI NGS FROM 0.8 KM WEST OF BUCKMAN P O BOX 229000 $0 05/13/05 0%
SPRI NGS ROAD UNDERCRGOSSI NG TO 0.7 KM $0 °
EAST OF BUCKMAN SPRI NGS RO SAN DI EGO CA 921929000
ASPHALT CONCRETE OVERLAY (858) 587- 3600
HA22 WPCP
11-SD-15-.6/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  SHI VA CONSTRUCTI ON HURTZI G JOHN $719,249 07/25/01 54%
11- 235904 ROUTE 15 FROM OCEANVI EW BLVD 1360 ROSECRANS STREET, STE. E 7177 OPPORTUNI TY ROAD $656, 134 08/01/01 929
OVERCRGSSI NG TO 0. 3 KM NORTH OF SAN DI EGO, CA 92111 $0 05/09/05 °
ROUTE 94 AND ON 94 FROM 0.6 KM SAN DI EGO, CA 92106 (858) 467- 4086
H GHVWAY PLANTI NG AND | RRI GATI ON
HA25 SWPPP
11-SD-15-6.4/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. TOM MORALES, ANCEL $6, 285,329 08/12/03 100%
11- 064904 0.5 KM NORTH OF ROUTE 15 AND 8 TI SCHER, PRQJECT MANAGER 2878 CAM NO DEL RI O, $6, 277,267 09/ 04/ 03 95%
ACNH- 015 -(189) SEPARATION TO 1.1 KM NORTH OF FRI ARS 2585 BUSI NESS PARK DRI VE SO, #410 $57,832 07/ 29/ 05 °
1-015 -(189) ROAD OVERCROSSI NG SAN DI EGO, CA 92108- 3847
W DEN EXI STI NG FREEVWAY VI STA, CA 92081-8831 (619) 688- 6995
HB1 SWPPP
11-SD-15-6.5/10.1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE HURTZI G JOHN $2,234,637 12/06/02 0%
11- 070804 0.5 KM SQUTH CF FRI ARS ROAD 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $2, 046,482 12/17/02 0%
ACl M 015 -(190) OVERCRGSSI NG TO 0.2 KM NORTH OF SAN DI EGO, CA 92111 $24,130 01/30/07 0
CLAI REMONT MESA BLVD OVERCROSSI SI NCHESTER, CA 92596 (858) 467- 4086
PLANTI NG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11-SD-15-8.9/9.7 I'N SAN DI EGO COUNTY ( SI NK HOLE) ERRECAS | NC $1, 000,000 03/01/98 0%
11- 233204 EMERGENCY EARTHWORK P O BOX 1161 $0 03/01/98
ER- () $0 0%

SPRI NG VALLEY CA 91979

HA23
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11- SD- 15-10. 1/ ML1. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO AT DI VERSI FI ED LANDSCAPE CO HURTZI G JOHN $424,205 09/27/04 0%
11- 262474 VARl QUS LOCATI ONS 33801 WASHI NGTON ST. 7177 OPPORTUNI TY RD. $325,285 10/ 14/ 04 0%
ACl M 3903- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $6,383 07/20/05 0
ACST- 3904- ( 004) W NCHESTER, CA 92596 (858) 467- 4086
P- 3904- (004) PLANT EST
HA23 WPCP SATI S
11- SD- 15-13. 0/ 50.9 I'N SAN DI EGO COUNTY AT VAR QUS HANSON SJH CONSTRUCTI ON SAWAGED, HASSAN $4,303,021 09/23/04 12%
11- 077304 LOCATI ONS P. O BOX 639060 2878-410 CAM NO DEL $277,768 10/ 13/ 04 6%
ACI M 015 -(197) RESURFACE ASPHALT CONCRETE Rl O SOUTH $176, 893 09/ 30/ 05 0
SAN DI EGO, CA 92163- 9069 SAN DI EGO, CA 92108
(858) 688- 1480
HA22 WPCP
11- SD- 15-13. 1/ ML6. 8 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HSU, PAUL $17, 153,887 02/20/03 86%
11- 232604 0.2 KM SOUTH OF M RAMAR WAY GENERAL & ENGR CONTRACTORS 11803 SORRENTO VALLEY $16, 182,165 02/ 27/ 03 92%
ACNH- 015 -(188) OVERCROSSI NG TO 1.4 KM NORTH OF M RA 4375 JUTLAND DRI VE, 260 RD., C $62,033 10/21/05 °
I-015 -(188) MESA BOULEVARD UNDERCROSSI SAN DI EGO, CA 92121
W DEN EXI STI NG HI GHWAY AND BRI DGE SAN DI EGO, CA 92117-3610 (858) 720- 2104
HB4C SWPPP
HB4N
11- SD-15-17. 3/ ML9. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. BREYER, RI CHARD $14,880,078 05/25/04 31%
11- 2326W4 MERCY ROAD UNDERCROSSI NG TO 0.6 KM SOUTHERN DI VI SI ON 13553 RANCHO SANTA FE $9, 037,279 06/ 10/ 04 60%
ACNH- 015 - (194) SOUTH OF THE ROUTE 56 AND 15 2585 BUSI NESS PARK DRI VE FARMG RD. $912, 561 01/18/ 06 0
I-015 -(194) SEPARATI ON SAN DI EGO, CA 92130
W DENI NG RAMP AND BRI DCGE VI STA, CA 92081 (858) 720- 2137
HB4N SWPPP
HB4C
11- SD- 15- 18. 5/ M20. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS | NC JUAREZ, DAN EL $16, 600, 682 01/03/03 100%
11- 23484 VARI QUS LOCATI ONS 585 BUSI NESS PARK DRI VE 1780 W M SSI ON RD. $16, 161, 485 01/23/03 95
ACNH- 015 - (187) CONSTRUCT | NTERCHANGE | MPROVEMENTS ESCONDI DO, CA 92025 $287,795 06/ 02/ 06 0
1-015 -(187) VI STA, CA 92083-8831 (760) 796- 4656
ACST- P056- (001)
HB4N SWPPP
HB4C
11- SD- 15- 18. 9/ ML9. 5 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTCRS, | NC. BOBOTI S, MARK $32, 419, 742 04/ 14/ 05 5%
11- 080934 VARl QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 13560 EVENI NG CREEK $505, 219 04/ 26/ 05 20t
ACl M 015 -(200) CONSTRUCT MANAGED LANES DRI VE N. $337,784 08/ 15/ 07 0

ACST- P056- (002)
P- PO56- ( 002)

HB4C SWPPP
HB4C

VI STA, CA 92081-881

SAN DI EGO, CA 92128
(858) 688- 1508
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11-SD- 15-19. 0/ M22 I'N SAN DI EGO COUNTY I'N SAN DI EGO AT COFFMAN SPECIALTIES, INC. DAN AL- JAFRI, ABU BAKR $52, 000, 768 10/29/03 45%
11- 080904 VARl QUS LOCATI ONS JORDAN, AREA MANAGER 13220 EVENI NG CREEK $29, 775,043 11/13/03 57%
ACI M 015 - (191) CONSTRUCT BRI DGES AND MANAGED LANES 4375 JUTLAND DRI VE, SUITE 260 DRI VE, #112 $1, 392,847 03/13/07 0
CMBT- 6211- (032) SAN DI EGO, CA 92128
PL- 6211- (032) SAN DI EGO, CA 92117- 3632 (858) 679- 5568
HB4C SWPPP
HB4C
HB4C
11-SD- 15-22. 0/ MR4. 1 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI/BBCI, JV ATTENTION RICK  HSU, PAUL $68, 045,025 08/11/04 21%
11- 080914 CAM NO DEL NORTE UNDERCRCSSI NG TO 0. 5 FI NKEN 11803- C SORRENTO $15, 130, 644 08/ 26/ 04 220
ACI M 015 - (192) KM NORTH OF RANCHO BERNARDO ROAD 2585 BUSI NESS PARK VALLEY ROAD $1, 266,559 10/ 29/ 07 0
CVBT- 6211- (034) UNDERCRGSSI NG SAN DI EGO, CA 92121
PL-6211- (034) CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 720- 2104
HB4C SWPPP
HB4C
HB4C
11-SD- 15- 24. 0/ M26. 5 I'N SAN DI EGO COUNTY I'N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR BINNS, CORY $82, 755,589 09/ 09/ 04 15%
11- 080924 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13588 SABRE SPRI NGS $13, 069, 951 09/ 22/ 04 16%
ACI M 015 -(196) UNDERCROSSI NG TO 0.7 KM SOQUTH OF VI A 2585 BUSI NESS PARK WAY PKWY $3, 133,475 09/ 06/ 07 °
RANCHO PARKWAY OVE SAN DI EGO, CA 92128
CONSTRUCT MANAGED LANES VI STA, CA 92081 (858) 679- 5567
HB4C SWPPP
HB4C
11-SD-52-6.6/0 I'N SAN DI EGO COUNTY AT VARI OUS A B. HASHMVI, INC. AR NDUQUE, RAY $153,334 09/13/04 0%
11- 262464 LOCATI ONS 4347 MEADOW SPRI NG WAY 7177 OPPORTUNI TY ROAD $147,856 09/ 24/ 04 0%
ACI M 3901- (004) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $4,918 06/ 14/05 0
ACST- 3902- ( 004) OCEANSI DE, CA 92057 (858) 467- 4084 06/ 21/ 05
P- 3902- (004) PLANT EST
HA23 WPCP SATI S
11-SD-52-8.5/9. 1 I'N SAN DI EGO COUNTY N SAN DI EGO FROMBELAI RE- VEST LANDSCAPE, INC. HURTZIG JOHN $473,986 12/20/01 0%
11- 247704 0.3 KM VEST TO 0.7 KM EAST OF SANTO P. O BOX 6270 7177 OPPORTUNI TY ROAD $468, 484 01/ 09/ 02 0%
ROAD OVERCRCSSI NG SAN DI EGO, CA 92111 $2,642 06/ 30/ 05 °
HI GHWAY PLANTI NG RESTORATI ON BUENA PARK, CA 90622 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11-SD-54-2.3/3.6 I'N SAN DI EGO COUNTY I'N NATIONAL CI TY PACI FI C RESTORATI ON GROUP AR NDUQUE, RAY $544,929 11/16/99 0%
11- 074904 AND SAN DI EGO FROM SVWEETWATER ROAD  P. O. BOX 77038 7177 OPPORTUNI TY ROAD $512,239 11/29/99 0%
OVERCROSSI NG TO 1. 0 KM EAST OF REO SAN DI EGO, CA 92111 $2,092 06/16/05 0
DRI VE OVERCROSSI NG CORONA, CA 92877 (858) 467- 4084 06/ 27/ 05
| RRI GATI ON AND REPLACE PLANTI NG PLANT EST
HA25 SWPPP SATI S
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11-SD-54-5.0/0 I'N SAN DI EGO COUNTY NEAR SAN DI EGO AT NATURES | MAGE | NC ARI NDUQUE, RAY $1,122,516 10/22/02 0%
11- 249804 0.8 KM SQUTHEAST OF BRI ARWOCD ROAD 20381 LAKE FOREST DR STE B19 7177 OPPORTUNI TY RD. $837,112 10/ 30/ 02 0%
OVERCROSSI NG SAN DI EGO, CA 92111 $5,910 04/23/08 0
M TI GATI ON PLANTI NG AND | RRI GATI ON LAKE FOREST CA 92630 (858) 467- 4088
(949) 454- 1225 PLANT EST
HE14 SWPPP SATI S
11- SD- 56- . 6/ DUMW EA IN CAS - PER DI STRICT E. L. YEAGER CONSTRUCTI ON CO. $1,122,915 12/07/99 0%
11-172834 REQUEST CONSTRUCTI ON OF STATE ROUTE P. O BOX 87 $0 01/01/00 0%
XSD- ()M 56 FROM 0.6 KM WEST OF CARMEL M. $0 0
- -0) ROAD TO 0.6 KM EST OF BLACK M RI VERSI DE, CA 92502
CONST 4- LANE FWY & | NTERCHANGE
11-SD-56-1.8/6.6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS | NC W LLI AMSON, JOHN $49, 499,800 08/01/02 0%
11-172824 CARMEL COUNTRY ROAD OVERCROSSI NG TO 2585 BUSI NESS PARK DRI VE 13553 RANCHO SANTA FE $47,952, 156 08/ 08/ 02 0%
CARMEL MOUNTAI N ROAD OVERCROSSI NG FARVS RD. $32,120 06/21/05 0
CONSTRUCT NEW 4 LANE FREEVAY VI STA, CA 92083 SAN DI EGO, CA 92126 06/ 22/ 05
(858) 720- 2148 PLANT EST
HE14 SWPPP SATI S
HE14
11-SD-56-2.2/6.2 1N SAN DIEGO COUNTY I'N SAN DI EGO FROMVALLEY CREST LANDSCAPE =~ HURTZIG JOAHN  $3,751,303 04/06/05  10%
11-172894 0.6 KM EAST OF CARMEL COUNTRY ROAD DEVELOPMENT, | NC. 7177 OPPORTUNI TY ROAD $149, 627 04/ 22/ 05 4%
OVERCROSSI NG TO 0.3 KM EAST OF CAM NO8450 M RAMAR PLACE SAN DI EGO, CA 92111 $143,046 07/27/09 0
DEL SUR UNDERCROSSI (858) 467- 4086
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92121
HE14 SWPPP
HE14
11-SD-67-1.9/5. 2 I'N SAN DI EGO COUNTY | N AND NEAR MODERN ALLOYS | NC $1, 049,124 05/16/05 0%
11- 257504 SANTEE AT VARI OQUS LOCATI ONS 11172 WESTERN AVENUE $0 05/31/05 0%
ACST- P0O67- (067) I NSTALL CENTERLI NE RUMBLE STRI P $0 0
PPH- P067- (067) STANTON CA 90680
(714) 893- 0551
HB1 WPCP
11-SD-67-3.9/18.5 I'N SAN DI EGO COUNTY | N SANTEE AND DALEY- CCAC FI GUEROA, RENE $2,552,886 12/28/04 60%
11-241184 POMY FROM Rl VERFORD ROAD 5370 EASTGATE MALL 1463 BROADWAY $1,472,748 01/13/05 579%
UNDERCROSSI NG TO 0.1 KM SQUTH OF EL CAJON, CA 92021 $1, 261,828 07/25/05 0
ARCH E MOORE ROAD SAN DI EGO, CA 92121 (619) 588- 9069
RESURFACE ASPHALT CONCRETE SUSPENDED

HMLA WPCP
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-67-6.7/9. 3 I'N SAN DI EGO COUNTY NEAR LAKESI DE ERRECAS | NC $2, 465,366 06/ 03/05 0%
11-241804 FROM W LLOW ROAD TO VI G LANTE ROAD P O BOX 640 $0 06/16/05 0%
ACST- PO67- (068) CONSTRUCT MEDI AN BUFFER $0 0
PH P067- (068) LAKESI DE CA 92040
(619) 390- 6400
HB1 SWPPP
11-SD-76-11.8/12.1 I'N SAN DI EGO COUNTY | N BONSALL FROM HAZARD CONSTRUCTI ON COVPANY LEVI NE, GARY $1, 763,568 01/13/05 55%
11- 257104 0.3 KM WEST TO 0.2 KM EAST COF OLIVE P.QO BOX 229000 1780 W M SSI ON ROAD $536, 396 01/26/05 30%
HP21- 6211- ( 003) H LL ROAD ESCONDI DO, CA 92025 $158, 768 09/ 20/ 05 0
L-6211- (003) W DENED | NTERSECTI ON SAN DI EGO, CA  92192- 9000 (760) 796- 4666
HB4C SWPPP
11-SD-78-10.5/11.6 I'N SAN DI EGO COUNTY I N SAN MARCOS ORTI Z ENTERPRI SES | NCORPORATEDLEVI NE, GARY $9, 581,539 09/09/04 38%
11- 183644 FROM 1.1 KM WEST TO 0.6 KM EAST OF 6 CUSHI NG STE 200 1780 W M SSI ON ROAD $3,612,974 09/ 16/ 04 37%
STPL- 5381- (018) LAS POSAS UNDERCROSSI NG ESCONDI DO, CA 92025 $54, 008 06/ 08/ 07 °
CONSTRUCT NEW | NTERCHANGE | RVINE CA 92618 (760) 796- 4666
(949) 753- 1414
HE11l SWPPP
11-SD-78-17.2/0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT CORAL CONSTRUCTI ON COVPANY $291, 192 05/04/05 0%
11- 260004 VARI QUS LOCATI ONS P O BOX 347 $0 05/13/05 0%
ACST- X073- (071) I NSTALL NEW MEDI AN BARRI ER $0 (d
PHG X073- (071) W LSONVI LLE OR 97070
(503) 682- 2252
HB1 WPCP
11-SD-78-20.7/21. 3 I'N SAN DI EGO COUNTY NEAR ESCONDI DO R J. BULLARD CONSTRUCTI ON, | NCLEVI NE, GARY $2,549,468 08/ 20/ 04 56%
11- 241904 FROM Cl TRUS AVENUE TO FLORA VI STA P. 0. BOX 1577 1780 W M SSI ON ROAD $306, 029 09/08/04 129
ACST- PO78- (102) DRI VE ESCONDI DO, CA 92025 $34,573 09/ 06/ 06 0
PH- PO78- (102) REVI SE | NTERSECTI ON W DEN SHOULDERS BONSALL, CA 92003-1577 (760) 796- 4666
HB1 SWPPP
11- SD- 79- 20. 3/ 53 I'N SAN DI EGO COUNTY FROM SANTA YSABEL GRANI TE CONSTRUCTI ON COVPANY $236, 315 04/12/00 0%
11- 238804 TO THE RI VERSI DE COUNTY LI NE P O BOX 50085 $0 04/ 24/ 00 0%
PAVEMENT REJUVENATOR $0 °

HMLA

WATSONVI LLE CA 950775085
(831) 724- 1011
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-94-3.7/4.6 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TERRA- CAL CONSTRUCTI ON HURTZI G JOHN $2,857,389 05/03/01 0%
11-070204 VARI QUS LOCATI ONS 14530 JOANBRI DGE STREET 7177 OPPORTUNI TY ROAD $2,794,196 05/16/01 0%
ACI M+ 805 -(581) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $9,940 07/22/05 0
ACNH- S094- ( 051) BALDW N PARK, CA 91706 (858) 467- 4086
PLANT EST
HA25 SWPPP SATI S
11- SD-94-17.0/19.7 I'N SAN DI EGO COUNTY NEAR JAMUL AT NATI VE LANDSCAPE, | NC. ARI NDUQUE, RAY $244,048 04/03/02 0%
11-176414 VARI QUS LOCATI ONS 9746 TAMARACK LANE 7177 OPPORTUNI TY RD. $228,384 04/23/02 0%
ACNH P094- (054) REPLACE PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $5, 752 07/15/05 0
ESCONDI DO, CA 92029 (858)467- 4084
PLANT EST
HA25 SATI S
11- SD-94-17.5/17.7 I'N SAN DI EGO COUNTY NEAR JAMJL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $354,670 05/05/04 0%
11- 176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $222,152 05/ 19/ 04 0%
RANCHO M GUEL ROAD SAN DI EGO, CA 92111 $2,152 08/ 05/ 09 °
PLANTI NG AND | RRI GATI ON W NCHESTER, CA 92596 (858) 467- 4084
PLANT EST
HA25 SWPPP SATI S
11-SD-125-11.5/12.2 I'N SAN DI EGO COUNTY I N AND NEAR PETERSON CHASE GENERAL FI GUEROA, RENE $2,612,493 11/21/03 100%

11- 253504
ACNH P125- (016)

HE14 SWPPP
11-SD-125-22.3/0
11- 260524

STPL- 6211- (040)

LEMON GROVE FROM 1.0 KM SOUTH OF TROY ENG NEERI NG CONSTRUCTI ON | NC

STREET TO TROY STREET

CONSTRUCT RETAI NI NG WALL

I'N SAN DI EGO COUNTY I N SANTEE AT THE

NORTH TERM NUS

PLANTI NG AND | RRI GATI ON

1702 KAl SER AVENUE

I RVI NE CA 926145706
(949) 252- 0441

3 D ENTERPRI SES | NCORPORATED

2180 GARNET STE 2C

SAN DI EGO CA 92109
(858) 272- 3191

1463 BROADWAY
EL CAJON, CA 92021
(619) 588- 9073

$2, 457,237 12/03/03
$130, 367 06/ 20/ 05

$1, 958,226 05/24/05
$0 06/02/05
$0

92%

0%
0%

HB4C SWPPP
11-SD-163-.9/2.8
11- 258024

HB1 WPCP

I'N SAN DI EGO COUNTY I N SAN DI EGO FROMDI VERSI FI ED LANDSCAPE CO.
ROUTE 5 AND 163 SEPARATCR TO PASCOE

STREET OVERCROSSI NG

H GHWAY PLANTI NG AND | RRI GATI ON

33801 WASHI NGTON ST.

W NCHESTER, CA 92596

AR NDUQUE, RAY
7177 OPPORTUNI TY ROAD
SAN DI EGO, CA 92111
(858) 467- 4084

$595, 726 02/ 28/ 05
$322,111 03/ 15/ 05
$136,346 07/ 30/ 08

7%
55%
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Statement of Ongoing Contractsasof 06/20/05 07/ 05/ 05
District 11
- ___________________________________________________________________________________________________________________________________________________________________]

Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
11-SD-163-1.2/2. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMMODERN ALLOYS, | NC. NAPI ER, MARK $1,173,095 07/21/04 0%
11- 258014 0.5 KM NORTH OF ROUTE 5 AND 163 11172 WESTERN AVENUE 2878-410 CAM DEL RI O $1, 036, 156 08/ 03/ 04 0%

SEPARATI ON TO 0.2 KM SOUTH OF SOUTH $43,568 07/29/05 0

ROBI NSON AVENUE OVERCROSSI NG STANTON, CA 90680 SAN DI EGO, CA 92108- 3847

I NSTALL NEW MEDI AN GUARD RAI L (619) 688- 6955 PLANT EST
HB1 SWPPP SATI S
11-SD-805-8.7/9.7 I'N SAN DI EGO COUNTY I N CHULA VI STA PACI FI C RESTORATI ON GROUP ARI NDUQUE, RAY $1, 365,397 04/15/99 0%
11- 065704 AND NATI ONAL CI TY ON RTE 805 FROM P.O BOX 77038 7177 OPPORTUNI TY ROAD $1, 348,304 04/28/99 0%
ACI M 805 - (571) SWEETWATER RI VER BR TO 22ND ST PED OC SAN DI EGO, CA 92111 $0 08/ 01/05 0
AC- S054- (004) AND ON RTE 54 FROM EDGE CORONA, CA 92877 (858) 467- 4084
STP- S054- (004) REPLCE PLANTNG AND | RRI GATI ON PLANT EST
HA25 SWPPP SATI S
11- SD-905-10.9/11.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT FCI CONSTRUCTORS, | NC. CARDENAS, VI CTOR $14, 415,570 10/18/02 96%
11- 091804 VARI QUS LOCATI ONS 2585 BUSI NESS PARK DRI VE 8862 Al RWAY ROAD $12, 363,925 10/29/02 849%
ACNH- A905- (012) CONSTRUCT | NTERCHANGE SAN DI EGO, CA 92154- 6223 $291, 989 06/ 20/ 06 °
HPD- A905- ( 013) VI STA, CA 92083-8831 (619) 661- 9275
ACl M 805 - (587)
HE11l SWPPP
HE11l
11- SD-905-11.9/0 I'N SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON CARDENAS, VI CTOR $646, 377 06/15/04 100%
11- 260904 THE OTAY MESA NORTHBOUND CARGO BORDER 6465 MARI NDUSTRY PLACE 8863 Al RWAY ROAD $622,525 06/29/04 ;0o
HPD- A905- (014) CRGSSI NG SAN DI EGO, CA 92154-6223 $0 05/27/05 0

MCODI FY AND W DEN CONNECTOR RCAD SAN DI EGO, CA 92192- 9000 (619) 661- 9275 06/ 03/ 05

COVPLETED
HB4N WPCP
Totals: Authorized Final Amt: $599, 419, 756 Completed to Date: $337, 045, 094 Work ThisMonth: $13, 896, 899
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Cnty Rt Pm Contract Page
11-1wP-7-1.1/7 11- 068004
11-1WMP-78-15.3/15.8 11-167874
11-1MP-86-5.9/6.1 11- 256304
11-1WMP-86-9.8/19.5 11- 261104
11-1MP-86-19.5/20.6 11- 241104
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11-SD-5-14.5/15. 3 11- 228904
11-SD-5-16.0/16. 6 11- 207914
11-SD-5-19.4/20.1 11- 069104
11- SD-5-28. 3/ 37 11-0301U4
11-SD-5-34.1/35 11- 068704
11-SD-5-34.7/35.7 11- 065104
11-SD-5-51.1/72. 4 11-073704
11-SD-8-6.7/21.3 11- 081204
11-SD-8-48. 4/ 49. 3 11- 237074
11- SD-15-13.0/50.9 11-077304

11- SD-15-13. 1/ ML6. 8 11- 232604

A A A DA WO W W W W WDNDNDNDNDNDNDNDNDDNDNP PP P P PP



Cnty Rt Pm

11- SD-15-17.
11- SD-15-18.
11- SD-15-18.
11- SD-15-19.
11- SD- 15-22.
11- SD- 15- 24.

3/ ML9.
5/ M20.
9/ ML9.

0/ M22

0/ M24.
0/ M26.

11-SD-15-.6/2. 4
11-SD-15-6.4/7.5
11-SD-15-6.5/10. 1
11-SD-15-8.9/9.7

11- SD-15-10.

1/ ML1.

11-SD-52-6.6/0
11-SD-52-8.5/9. 1
11-SD-54-2.3/3.6
11-SD-54-5.0/0

11- SD-56-. 6/

11- SD-56-1. 8/ 6.
11- SD-56-2. 2/ 6.
11-SD-67-6. 7/ 9.
11-Sb-67-1.9/5.

6
2
3
2

11-SD-67-3.9/18.5

11-SD-76-11.8/12. 1

Statement of Ongoing Contracts - Index

Contract

11-2326W4
11-2348U4
11- 080934
11- 080904
11- 080914
11- 080924
11- 235904
11- 064904
11- 070804
11- 233204
11- 262474
11- 262464
11- 247704
11- 074904
11- 249804
11-172834
11-172824
11-172894
11- 241804
11- 257504
11-241184
11- 257104
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District
Federal Aid
- -
- E-

Cnty Rt Pm
11- SD- 78-10. 5/ 11.

11- SD- 78- 20. 7/ 21.
11-Sb-78-17.2/0

11- SD- 79- 20. 3/ 53
11-SD-94-3.7/4.6
11- SD-94-17. 0/ 19.
11-SD-94-17. 5/ 17.

7
7

Statement of Ongoing Contracts - Index

11-SD-125-11.5/12.2

11-SD- 125-22.3/0
11-SD-163-.9/2.8
11-SD-163-1.2/2. 4
11-SD-805-8.7/9.7
11-SD-905-11.9/0

11- SD-905-10.9/11.7

11

Statement of Ongoing Contracts - Federal Aid

Category

Contract

11-183644
11- 241904
11- 260004
11- 238804
11- 070204
11-176414
11-176424
11- 253504
11- 260524
11- 258024
11- 258014
11- 065704
11- 260904
11- 091804

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)

Page
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Bid + CCO

$408, 537, 085
$99, 547, 081

Work Comp

$184, 063, 358
$89, 878, 200



District
Federal Aid
-S-
- SH
- ER-

District Total:

Statement of Ongoing Contracts - Federal Aid

11
Category
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Statement of Ongoing Contracts -Summary

Bid + CCO

$19, 894, 598
$66, 908, 131
$1, 000, 000
$3, 532, 861
$599, 419, 756

Work Comp
$5, 043, 812
$56, 900, 804
$0

$1, 158, 921
$337, 045, 094

Digtrict Work Completed ThisPeriod
11 $11, 174, 604
$11, 174, 604

Work completed this Period:
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